

CONSTRUCTION PROJECT MANAGEMENT

A Complete Introduction

Third Edition

Alison Dykstra

with Linda V. Kade

Copyright © 2023 Kirshner Publishing Company

All rights reserved. This book may not be reproduced, in whole or in part, including illustrations and photos, in any form (beyond that of copying permitted by Section 107 & 108 of the U.S. Copyright Law and except by reviewers for public press), without written permission from the publishers.

Library of Congress Control Number: 2023907347

Dykstra, Alison with Kade, Linda V.

Construction Project Management: A Complete Introduction, 3rd edition

Printed in the United States of America

10 9 8 7 6 5 4 3 2 1

ISBN: 978-0-9827034-5-8

Editorial Director: Andrew Schulman

Lead Editor: Linda V. Kade

Copy Editor: Stephanie Marohn

Design: Lauren Woodrow

Research Assistant: Rosemarie Tarantino

Cover photograph: Michael Siluk/Alamy.com

Also by Alison Dykstra

Green Construction: An Introduction to a Changing Industry

LEED Certification: How to Certify a Building

Kirshner Publishing Company

San Francisco and Santa Rosa, CA

PO Box 14132, Santa Rosa, CA 95404

www.kirshnerbooks.com

www.kirshnerpublishing.com

Contact: info@KirshnerBooks.com

Contents

Preface *iii*

Background *iii*

Who is the reader? *iv*

What does project management mean? *iv*

Organization of the book *vi*

Part 1: The Context

xxv

Chapter 1: The Construction Industry

1

Types of construction companies 3

Construction sectors 5

Residential 6

Commercial/institutional 8

Industrial 9

Infrastructure 10

Chapter vocabulary 11

Topics for discussion 12

Chapter 2: Trends in the Industry

13

The changing role of workers and demographic shifts 14

Rising costs and increased work opportunities 18

New materials, products, and technology 20

Increased emphasis on sustainability and climate resiliency 21

Changing waste management requirements 24

Changing codes and regulations 25
Globalization 26
Chapter vocabulary 29
Topics for discussion 30

Chapter 3: Construction and Technology 31

Computer software 32
 Limited task software 33
 Integrated software 34
 Advanced sophisticated software 35
 Building information modeling (BIM) 36
 Subsurface information modeling (SIM) 38
 Virtual design and construction (VDC) 38
New computer hardware 39
 Smartphones and tablets 39
 “Smart” buildings 39
 Virtual-reality skilled-trades training 40
New construction tools 40
 Drones 40
 Laser scanning systems 41
 Robots 42
 Autonomous equipment 42
 Exoskeletons 43
 Infrared scanners and photography 43
 Ground penetrating radar (GPR) 43
 Borescopes 44
New construction materials 44
New construction methods 45
 Modular construction 45
 Mass timber construction 47
 3D Printing 47
Chapter vocabulary 48
Topics for discussion 50

Chapter 4: Building for Sustainability and Climate Resiliency 51

Sustainability: what’s all the fuss about? 53
Sustainable practices 54
USGBC and the development of LEED 55
Building location and orientation 57

Energy use	58
Wind and solar	59
Water use	61
Durability	64
Human health	64
Climate resiliency	65
How sustainability and resiliency impact the construction industry	69
The changing role of workers	69
Changes to construction operations and practices	70
Chapter vocabulary	75
Topics for discussion	76

Chapter 5: Construction Projects and Players **77**

What is a project?	77
The need for project management	79
Who are the players?	79
The owner's team	80
The designer's team	83
The contractor's team	85
Legal relationships between the players	91
Other important players	92
Regulatory agents	94
Manufacturers/product representatives and material suppliers	95
Testing and inspecting agencies	95
Loan Monitors	96
Commissioning agents	96
Users	97
Chapter vocabulary	97
Topics for discussion	100

Chapter 6: Project Stages: An Overview **101**

Stage 1: Project feasibility	102
Stage 2: Programming, design and documents	104
Stage 3: Bidding and award of prime contract	105
Stage 4: Preconstruction and mobilization	106
Stage 5: Construction	107
Stage 6: Close-out and occupancy	108
Chapter vocabulary	110
Topics for discussion	112

Part 2: A Project Begins**113****Chapter 7: The Owner's Feasibility: Does This Project Make Sense? 115**

Needs assessment	117
Site selection	118
Financial feasibility	119
Schedule feasibility	120
Regulatory requirements	120
Zoning	120
Zoning review step 1	124
Zoning review step 2	124
Building codes	124
Permit requirements	128
Contractor involvement	128
Community values	129
Chapter vocabulary	131
Topics for discussion	132

Chapter 8: Project Delivery**133**

What is project delivery?	133
Delivery methods in construction	136
Design-bid-build (traditional) delivery method	137
Design-build delivery method	140
Construction management (CM) delivery method	144
Alternative types of project delivery	148
Integrated project delivery (IPD)	149
Public private partnership (PPP/P3)	150
Chapter vocabulary	152
Topics for discussion	153

Chapter 9: Programming, Design, and Construction Documents**155**

Programming	156
Design	158
Drawings	159
Schematic design	162
Design development	163
Final design	164
Chapter vocabulary	168
Topics for discussion	169

Part 3: Bidding and the Contractor **171**

Chapter 10: Bidding and Awarding the Job **173**

- The process of bidding 175
 - Step 1. Architect completes bid package 175
 - Step 2. Owner solicits bids 179
 - Step 3. Contractors review bid documents 180
 - Step 4. Contractors develop and submit bids 182
 - Step 5. Owner analysis of bids and award of contract 184
- Negotiated jobs 185
- Chapter vocabulary 186
- Topics for discussion 188

Chapter 11: Contractors: Finding and Qualifying for the Right Jobs **189**

- How to find work 189
- Does this project make sense? 190
 - Contractor's experience 191
 - Quality of design information 192
 - Other team members 193
 - Type of contract 194
 - Location of the job 194
 - Time frame and liquidated damages 194
 - Local economy and profit potential 195
 - Desire for the job 195
- Qualifying for the job: bonding 196
 - Bonding requirements 196
 - Types of surety bonds in construction 198
 - How do contractors qualify to buy bonds? 202
 - Surety program (rating) 203
- Chapter vocabulary 204
- Topics for discussion 206

Chapter 12: Fundamentals of Estimating **207**

- What is an estimate? 207
- Why estimate? 208
- Types of estimates 210
 - Conceptual estimates 211
 - Design estimates 211
 - Detailed estimates 212

Considerations when developing an estimate	213
Project size, complexity, and special requirements	213
Quality of building materials and performance goals	214
Location of the project	214
Schedule and time frame	215
Market and labor conditions	216
Management conditions	216
Special risks	216
Categories of costs	217
Direct project costs	217
Indirect project costs	222
Where does the estimator get the numbers?	224
What makes a good estimate?	226
Chapter vocabulary	228
Topics for discussion	230

Chapter 13: Conceptual and Design Estimates **231**

Conceptual estimates	232
Design estimates	233
Square foot estimating	233
Problem to solve	234
Assemblies estimating	239
Chapter vocabulary	242
Topics for discussion	242

Chapter 14: Detailed Estimates **243**

Detailed estimates	243
Problem to solve	244
The estimate summary	247
The cost baseline as a management tool	250
Chapter vocabulary	251
Topics for discussion	252

Part 4: The Contract Documents **253**

Chapter 15: Introduction to Contracts **255**

Why are contracts important?	255
Primary ingredients of a contract	256

Mutual agreement 257
 Capacity 257
 Consideration 258
 Lawfulness 259
 Chapter vocabulary 260
 Topics for discussion 260

Chapter 16: Construction Contracts 261

Basis for selecting a contract type 261
 Types of construction contracts 263
 Lump sum contract 264
 Cost plus a fee contract 266
 Cost plus with a guaranteed maximum price contract 267
 Unit price contract 268
 Risk management and contracts 269
 Chapter vocabulary 272
 Topics for discussion 272

Chapter 17: Contract Documents: The Agreement 273

Review of the contract documents 275
 What is the agreement? 276
 Components of all agreements 276
 Forms of agreements 279
 Written vs. unwritten agreements 284
 Chapter vocabulary 285
 Topics for discussion 286

Chapter 18: Contract Documents: The General and Supplementary Conditions 287

What are the general conditions? 288
 Forms 288
 Excerpts from the AIA General Conditions 288
 Supplementary conditions 296
 Chapter vocabulary 298
 Topics for discussion 298

Chapter 19: Contract Documents: The Specifications 299

What do the specifications identify? 300

- Quality of materials and products 301
- Quality assurance (QA) 301
- Special installation requirements 301
- Submittals 301
- How the specifications are organized 303
 - CSI MasterFormat 303
 - CSI SectionFormat 307
- Resolving contradictions in the documents 309
- Chapter vocabulary 311
- Topics for discussion 312

Part 5: Project Execution **313**

Chapter 20: Preconstruction and Mobilization **315**

- Preconstruction 315
 - Organizing the contractor's team 317
 - Determining the means and methods of construction 317
 - Adjusting the bid estimate 318
 - Buying out the job 319
 - Creating a master construction schedule 320
 - Preconstruction submittals 320
 - Jobsite layout plan 322
 - Permits 324
 - Preconstruction meeting 325
- Mobilization 326
 - Notice to proceed 326
 - Mobilize 326
- Chapter vocabulary 327
- Topics for discussion 328

Chapter 21: Project Coordination **329**

- Contractor services during construction 331
 - Coordinating administrative procedures for the job 332
- Chapter vocabulary 345
- Topics for discussion 346

Chapter 22: Managing Time, Cost, and Quality **347**

- Tracking, evaluating, and controlling time, cost, and quality 348

Managing time	348
Managing cost	349
Managing quality	352
Managing quality on sustainable projects	354
Managing subcontractors	355
Subcontractor performance	356
Signs of trouble	357
Chapter vocabulary	359
Topics for discussion	360

Chapter 23: Fundamentals of Scheduling **361**

The value of schedules	363
Schedules force thinking about and planning for the work	366
Schedules can help the contractor maximize efficiency	366
Schedules are used to help control the job	366
Schedules help improve communication and clarify work goals	367
Schedules are used to evaluate the effects of changes in the work	367
Schedules provide documentation and can be used as evidence in court	367
Types and forms of schedules	368
Bar charts (Gantt charts)	369
Network diagrams	372
Network bar charts (time-scaled logic diagrams)	374
Lean construction and scheduling	375
Chapter vocabulary	376
Topics for discussion	378

Chapter 24: Creating and Using the Schedule **379**

Identifying and sequencing tasks	380
Step 1. Identify the project work activities	380
Step 2. Sequence the work activities	383
Step 3. Estimate activity durations	385
Step 4. Hand-draw the schedule	386
Step 5. Input the data into a computer	389
Linking activities	389
Critical path scheduling	391
Updating the schedule	392
Chapter vocabulary	395
Topics for discussion	396

Chapter 25: Buying Out the Job: Subcontracting **397**

Subcontractor scope of work	398
Solicitation of bids	399
Review of bids	399
Awarding subcontracts	400
Criteria for selecting subcontractors	402
Business competency	402
Trade competency	403
Bid price	404
Advantages of hiring subcontractors	405
Shifting financial risks and costs	405
Added quality and efficiency	406
Other advantages of subcontracting	406
Disadvantages of hiring subcontractors	406
Administrative and oversight challenges	406
Financial challenges	407
Quality assurance	408
Procurement of materials	408
Chapter vocabulary	409
Topics for discussion	410

Chapter 26: Changes in the Work **411**

Situations that cause changes in the work	412
Errors or omissions in or lack of coordination among documents	413
Changes by the owner	413
Cost changes due to market forces	413
Delays	413
Changes in sequencing of the work	414
Cost-cutting adjustments	414
Changes required by testing or inspection agencies	414
Unexpected underground or hidden conditions	415
What is the process for making changes?	415
Changes initiated in the field	415
Changes initiated by the owner or architect	417
Tracking changes	420
Impact analysis	420
Industry guidelines	421
Change directives and minor changes in the work	422
Chapter vocabulary	423
Topics for discussion	424

Chapter 27: Getting Paid **425**

- Contract types and payment 427
 - Payment under lump sum contracts 427
 - Payment under cost plus a fee contracts 428
 - Payment under unit price contracts 428
- Payment procedures 429
 - Developing the payment request 429
- Payment documents 432
 - Schedule of values 432
 - Continuation sheet 434
 - Application and certification for payment 435
- Retention 436
- Lien releases 437
- What happens if the owner refuses to pay? 439
- Chapter vocabulary 441
- Topics for discussion 442

Chapter 28: Claims, Disputes, and Mechanic's Liens **443**

- Situations that trigger disputes 444
 - Errors or omissions on the plans and/or specifications 444
 - Different conditions in the field from what is shown on the drawings 444
 - Delays caused by the owner or architect 445
 - Miscommunication or oral directives 446
 - Scope of work changes (especially those initiated by the owner) 446
- How are disputes resolved? 446
 - Negotiation 447
 - Mediation 447
 - Arbitration 448
 - Dispute resolution boards 449
 - Litigation 449
- Mechanic's liens 450
 - Who has the right to file a mechanic's lien? 452
- How to avoid disputes 453
 - Avoid the wrong jobs 453
 - Understand the contract 453
 - Communicate 454
 - Document 454
 - Maintain control 454
 - Identify clear procedures 454
 - Hire good subcontractors 455

Stay educated 455
Partnering and integrated project delivery 455
Chapter vocabulary 457
Topics for discussion 458

Chapter 29: Close-out and Occupancy 459

Construction close-out 460
 Completion of the physical work 461
 Substantial completion 462
 Systems testing 465
 Certificate of Occupancy 466
 Demobilization and final cleaning 467
Contract close-out 467
 Completion of contract requirements 468
 Application for final payment 469
Contractor's close-out 469
Occupancy 470
Chapter vocabulary 471
Topics for discussion 472

Appendix A: LEED and Green Construction 473

Impact on the construction industry 476

Appendix B: Selected List of AIA Contract Documents 477

Appendix C: A Short History of the Green Movement 481

Appendix D: Select Coursework for Construction Project Managers 485

Glossary 491

Bibliography 509

Endnotes 511

Index 518

About the author 526

About the lead editor 526